Potter Valley Project Surrender Schedule

Task	Start Month	Schedule time period	Duration	2022 8	9	10	11	12	2023 1	2	3	4	5	6	7	8	9	10	11	12	2024 1	2	3	4	5	6	7	8	9	10	11	12	2025 1	2	3
Secure consultant support for the development of the surrender application and decommissioning plan	1	1-6	6																															
Conduct initial outreach to agencies and other stakeholders to solicit relevant information for the preparation of the surrender application and decommissioning plan	3	3-8	6																															
Prepare initial draft surrender application including decommissioning plan	6	6-16	11																															
Obtain input from agencies and other stakeholders regarding PG&E's initial draft surrender application and decommissioning plan	16	16-19	4																															
Address comments from agencies and other stakeholders and prepare final draft surrender application and decommissioning plan	19	19-22	4																															
Provide final draft surrender application and decommissioning plan to agencies and stakeholders for a 30-day review and comment period	22	22-23	2																															
30-day comment period (assumed)																																		
Address comments from agencies and other stakeholders on final draft surrender application and decommissioning plan	24	24-28	5																															
Prepare and file final surrender application and decommissioning plan	28	28-30	3																															
Months				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
	Schedule submitted to FERC by PG&E on July, 8 2022. Schedule was approved July, 29, 2022. For the purposes of this chart we assume a start date of August 1, 2022.																																	